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DOA/ITSD Network Expansion initiation and planning are not complete $6.687 M HB4 LRITP 04/30/07  12/31/09 12/31/09 B3
DOA/ITSD ESSC $145M $0 $145M $145M HB4 LRBP 05/01/07  03/01/10 03/01/10 -
DOA/ITSD Enhanced E-9-1-1 $3.3 M $3.3 M $3.3 M 09/01/04  09/01/07 04/01/08 [ ]
poa/Tsp Mnteroperabilty Montana Phase 1 $28 M $85M  HB4  LRITP  07/01/04 9/30/2010 9/30/2010 [
(Public Safety Radio)
DPHHS CAPS (Child Protective Services) $27.15M $0 $27.15M $15.2 M HB4 initiation and planning are in progress B
DPHHS CHIMES (Child Protective Services) $11.5M $7.9M $11.5M HB4 EH
DPHHS Food Stamp Eligibility Determination $13.07M $0 $13.07 M $6.5M HB4 06/15/07  11/17/11 11/17/11 ]
DPHHS IC?D—lO (International Classification of initiation and planning are in progress $3M HB4 E
Diseases)
MMIS (Medicaid Management - . .
DPHHS Information System) initiation and planning are in progress $.2M B
DPHHs | ANF (Temporary Assistance to $16.23 M $0 $16.23 M $7.6M  HB4 09/17/07 09/21/11  09/21/11 ]
Needy Families)
DOJ Drivers License System $15.0 M $0 $15.0 M 04/30/07  12/15/09  01/30/10 ]
DOJ 1J1S Broker $2.343 M $1.295 M $2.343 M 03/01/06  05/10/07 08/01/08 Bl
DOJ MERLIN (Temporary Registration, $285M  $185M  $285M 01/01/06 12/31/08  12/31/08 BB
Driver Control, Driver Licensing)
MDT Site Manager - Construction Manager ¢ 164 31 g3262M  $3.866 M 04/01/05 06/30/08  10/31/08 B
Implementation
MDT Site Managet - Materlal Manager $3065M  $1.107M  $2.497 M 05/01/06 06/30/08  10/31/08 [
Implementation
MDT TRSPI (Traffic Records Strategic Plan ¢ 665 g1107M  $2.497 M 05/01/06 06/30/08  10/31/08 B
Implementation)
MSF Business Insurance Intelligence $3.6 M $1.4 M $3.4 M 09/01/06  03/31/10  03/31/10 B
DOR TAP (Taxpayer Access Point) $3.0 M $OM $3.0 M 10/01/06 06/30/09  06/30/09 B
PVAS (Real and Personal Property
DOR Valuation and Assessment System) $5.750 M $5.750 M 01/01/06  07/12/07  12/24/07 ]
Legend

Component Assessment

any individual risk, scope, schedule or budget measure that is within 10% of the original estimate

any individual risk, scope, schedule or budget measure that is within 10-20% of the original estimate
any individual risk, scope, schedule or budget measure that is outside of 20% of the original estimate

Overall Assessment

three or four components assessed as green

two or more components assessed as yellow or red

two or more components assessed as red
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